


BATANGAS II ELECTRIC COOPERATIVE, INC.
Antipolo del Norte, Lipa City

Competitive Selection Process Timeline

	5 MW for Renewable Portfolio Standard Compliance	5 MW Firm for Baseload Requirements
Type	Base	Base
Minimum MW	5	5
Minimum MWh/yr	37,230	43,800
PSA Start	12/26/2021	6/26/2022
PSA End	12/25/2030	6/25/2030
Publication	2/16/2021 and 2/23/2021	05/7/2021 and 05/14/2021
Issuance of Bid Documents	3/4/2021	5/24/2021
Pre-bid	3/8/2021	5/25/2021
Issuance of Bid Bulletin and Final Instruction to Bidders	3/9/2021	5/26/2021
Due Diligence of Proponent	3/19/2021	6/2/2021
Opening	3/22/2021	6/3/2021
EC evaluation	3/23/2021	6/4/2021
Post Qualification	3/30/2021	6/9/2021
Awarding	4/5/2021	6/14/2021
Confirmation of BOD	4/9/2021	6/18/2021
Final Evaluation of PSA by NEA	4/12/2021	6/21/2021
NTP for PSA Signing	4/13/2021	6/22/2021
PSA Signing	4/19/2021	6/28/2021
Joint Filing	4/26/2021	7/5/2021

Number of Days of BATELEC II's Proposed CSP Timeline	
16-Feb-21	7-May-21
16	17
3	1
1	1
7	7
3	1
1	1
5	5
6	5
4	4
3	3
1	1
6	6
7	7
63	59

Minimum Calendar Days recommended for the Activity as per Memo to EC's 2019-007	
Issuance of Bid Documents	16
Pre-bid	1
Issuance of Bid Bulletin and Final Instruction to Bidders	1
Due Diligence of Proponent	7
Opening	1
EC evaluation	1
Post Qualification	5
Awarding	3
Confirmation of BOD	4
Final Evaluation of PSA by NEA	3
NTP for PSA Signing	1
PSA Signing	5
Joint Filing	5
	53

Prepared by: 
IAN JIM S. LAQUI
 TPBAC - TWG Head