



**BATELEC II's Competitive Selection Process Timeline
for the Supply of 20 MW Additional Capacity to BATELEC II**

Brief Description	
Publication	10/10/2022 and 10/17/2022
Issuance of Bid Documents	10/26/2022
Pre-bid	11/9/2022
Issuance of Bid Bulletin and Final Instruction to Bidders	11/10/2022
Due Diligence of Proponent	11/21/2022
Opening	1/4/2023
EC evaluation	1/9/2023
Post Qualification	1/16/2023
Awarding	2/1/2023
Confirmation of BOD	2/15/2023
Final Evaluation of PSA by NEA	2/20/2023
NTP for PSA Signing	2/23/2023
PSA Signing	3/2/2023
Joint Filing	3/13/2023

Scheduled timeline may vary upon confirmation of DOE and NEA on the other related compliance.

Prepared by:


MS. NOMELITA G. PEREZ
TPBAC- Chairperson


MR. IAN JIM S. LAQUI
TPBAC-TWG Head

Approved by:


ENGR. OCTAVIOUS M. MENDOZA
General Manager