




PALAWAN ELECTRIC COOPERATIVE
 Km 3.35 North National Highway
 Bgy. Tiniguiban, Puerto Princesa City

SCHEDULE OF ACTIVITIES

ACTIVITIES	TARGET DATES
Preparation of TOR and Bid Docs	
Submission of TOR & Bid Docs to NEA	
Evaluation and review of TOR & Bid Docs by NEA	
Evaluation and review of TOR & Bid Docs by DOE	
Recommend changes on TOR & Bid Docs to PALECO by DOE	Thursday, May 20, 2021
Posting, Notification and Publication of Invitation for Expression of Interest (NEA website and newspaper of general circulation once a week for two weeks, EC bulletin boards, notify LGUs, NGOs, business groups within coverage area of PALECO	Friday, November 19, 2021 to Friday, December 03, 2021
Submission of Expression of Interest	Monday, December 06, 2021 to Friday, December 10, 2021
Issuance of Bidding Procedures & Guidelines	Monday, December 13, 2021
Due Diligence Period and Site Visit	Tuesday, December 14, 2021 to Tuesday, January 04, 2022
Pre-Bid Conference in PALECO	Wednesday, January 05, 2022
Deadline for Submission of Written Comments to the Bid Documents	Thursday, January 06, 2022 to Monday, January 10, 2022
Release of Final Transaction Documents	Tuesday, January 11, 2022 to Monday, January 17, 2022
Submission and Opening of Bids at any public venue with proper video coverage	Tuesday, January 18, 2022
Detailed Evaluation and Post Qualification of Bids	Wednesday, January 19, 2022 to Tuesday, February 01, 2022
Recommendation of Declaration of Winning Bidder	Wednesday, February 02, 2022
Submission and approval to the Board for Confirmation	Thursday, February 03, 2022 to Wednesday, February 09, 2022
Issuance of Notice of Award	Thursday, February 10, 2022 to Tuesday, March 15, 2022
Submission to NEA of Joint Sworn Statement signed by all Members of the BOD and the General Manager, copy of Draft QSC and QTPBAC Report	Wednesday, March 16, 2022 to Tuesday, March 29, 2022
Final Evaluation/ Assessment of QSC by NEA	
Issuance of Notice to Proceed to sign QSC	
Signing of Qualified Third Party Service Contract	
Preparation of documents for Joint Filing of application for QSC approval	Wednesday, March 30, 2022 to Wednesday, April 16, 2022
Joint Filing of application to the ERC	Thursday, April 14, 2022 to Saturday, April 16, 2022
Approval of QSC by ERC	
Power Station Construction	180 days from QSC approval of ERC
Completion and acceptance of the project (testing and commissioning)	
Commercial Operation Date	


ENGR. ROGELIO G. BAYLON, JR.
 Chairperson
 QTP Bids and Awards Committee