

**AMENDED CONTRACT  
(Supplemental Agreement)**

**WHEREAS**, the **NATIONAL ELECTRIFICATION ADMINISTRATION (NEA)** represented by its Administrator, Edgardo R. Masongsong **and MICRODATA SYSTEMS AND MANAGEMENT, INC. (MICRODATA)** represented by its Account Manager, Lynn E. Zotomayor, entered into a contract on 30 January 2019;

**WHEREAS**, the aforementioned contract was for the Supply, Delivery and Installation of One (1) Set of LED Video Wall for NEA's HESA in the amount of Two Million One Hundred Ninety-Five Thousand Eight Hundred Pesos (P2,195,800);

**WHEREAS**, the original contract does not include the installation of a power feeder line with corresponding accessories and there is no existing power line structure facility of the agency to accommodate the new load 11.796KW requirement of the LED Wall;

**WHEREAS**, to make the 2m x 4m LED Video Wall functional, the corresponding power requirements should be provided and tapped to the main power line;

**WHEREAS**, Annex D of RA 9184 Implementing Rules and Regulations allows Amendment to Order when there are additional items needed and necessary for the protection of the goods, which were not included in the original contract;


**WHEREAS**, whilst the power feeder line with its accessories is necessary for the operation of the Video LED Wall, it is not included in the Terms of Reference for the procurement of the LED Wall and subsequently, in the contract;

**WHEREAS**, the total cost for the electrical requirement, which is Sixty-Eight Thousand Pesos (P68,000.00) is not more than 10% of the total contract price, thus allowed to be procured without another bidding;

**WHEREAS**, the NEA deems it more favorable and advantageous for the government to request the winning bidder for the Supply, Delivery and Installation of the LED Video Wall, Microdata, to install the necessary feeder line;

**NOW THIS AGREEMENT WITNESSETH AS FOLLOWS:**

1. Microdata shall lay out the cabling facility to be integrated in the LED installation, free of charge;
2. The NEA shall be required to pay only the total cost of the main electrical requirements as follows:



DESCRIPTION	QTY	UNIT	AMOUNT
Safety Breaker 2Pole, 80Amp.MCCB 8GE)	1.0	Set	7,241.27
ECB Enclosed (Nema 1R)	1.0	Pc	3,584.79
#4 AWG Royal Cord 3 Core	50.0	Im	56,062.06
#4 AWG Terminal Log	6.0	Pc	716.96
Fitting and Other Consumables	1.0	lot	1,194.93
<b>TOTAL</b>			<b>P68,800.00</b>

Terms and Conditions

- One-year warranty.
- Free delivery within Metro Manila.
- Free installation.
- Lead time for installation: 2 days for feeder line. 5days including LED structure and LED panels.

IN WITNESS WHEREOF, the parties hereto have caused this supplemental agreement to be executed in accordance with the laws of the Philippines this 16 day of April, 2019.

**NATIONAL ELECTRIFICATION  
ADMINISTRATION**

**MICRODATA SYSTEMS AND  
MANAGEMENT, INC.**

By:



EDGARDO R. MASONGSONG  
Administrator



By:



LYNN E. ZOTOMAYOR  
Account Manager

SIGNED IN THE PRESENCE OF:

\_\_\_\_\_

ACKNOWLEDGEMENT

Republic of the Philippines)  
\_\_\_\_\_ ) S.S

APR 16 2019

BEFORE ME, a notary for and in the \_\_\_\_\_, personally appeared:

Name	ID Number	Date / Place Issued
EDGARDO R. MASONGSONG	Passport No. EC6691402	Feb. 16, 2016 / DFA Manila
LYNN E. ZOTOMAYOR	UMID No. 0033-5280295-3	SSS, San Juan

known to me and to me known to be the same persons who executed the foregoing Amended Contract of Agreement and acknowledge to me that the same is their free and voluntary act and deed.

WITNESS MY HAND AND SEAL, on the date and place first above written.



**ATTY. FLORIMOND C. ROUS**

Notary Public for Quezon City

Until December 31, 2019

PTR No. 7323525 / 1-3-19 / Q.C.

IBP LIFETIME NO. 00315

ROLL NO. 25760 / TIN 142-154-935

MCLE 3 Comp. 0001549; 1-22-2014

With Matter No. 156 / RTC-QC / 2018-2019

Notary Public

Doc. No. 927  
Page No. 80  
Book No. 86  
Series of 20 14