



ANNEX B

National Electrification Administration Procurement Monitoring Report as of July to September 2019

Code (PA/P)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)						
					Pre-Proc Conference	Add/Post of IS	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion (if applicable)		
<b>COMPLETED PROCUREMENT ACTIVITIES</b>																																		
PR No. 19-03-040	Plumbing and Carpentry Supplies	HRAD	NO	NP-53.9 - Small Value Procurement	n/a	4/3/2019	n/a	n/a	n/a	n/a	n/a	n/a	n/a	6/25/2019	6/25/2019	n/a	7/8/2019	7/8/2019	Corporate Budget	376,000.00	376,000.00		283,975.70	283,975.70		n/a	n/a	n/a	n/a	n/a	n/a	n/a		
PO No. 19-05-062	MZR Builders													6/24/2019	6/24/2019		7/8/2019	7/8/2019					46,090.00	46,090.00										
PO No. 19-06-063	Champion Hardware																																	
PR No. 19-05-058	Pinya Organza Bbrong for Men, Kimona for Women and Unisex Solidarity Shirts	HRAD	NO	NP-53.9 - Small Value Procurement	n/a	5/22/2019	n/a	n/a	n/a	n/a	n/a	n/a	n/a	7/10/2019	7/10/2019	n/a	8/5/2019	8/5/2019	Corporate Budget	450,000.00	450,000.00		376,150.00	376,150.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a		
PO No. 19-07-070	Chateau Manufacturing																																	
PR No. 19-05-063	Water Proofing of Office of the Administrator's ceiling (Carpentry Supplies)	HRAD	NO	NP-53.9 - Small Value Procurement	n/a	6/3/2019	n/a	n/a	n/a	n/a	n/a	n/a	n/a	7/11/2019	7/11/2019	n/a	7/18/2019	7/18/2019	Corporate Budget	9,540.00	9,540.00		8,435.00	8,435.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a		
PO No. 19-07-080	Luzon Sales Co., Inc.																																	
PR No. 19-07-085	Folder Leverarch File with COA Logo	HRAD-GSD	NO	Shopping	n/a	6/14/2019	n/a	n/a	n/a	n/a	n/a	n/a	n/a	7/4/2019	7/4/2019	n/a	7/17/2019	7/17/2019	Corporate Budget	268,500.00	268,500.00		72,000.00	72,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a		
PO No. 19-07-071	Files Enterprise Manufacturing Corporation																																	
PR No. 19-05-088	Plaque and Special Trophy	Awards Committee	NO	NP-53.9 - Small Value Procurement	n/a	6/11/2019	n/a	n/a	n/a	n/a	n/a	n/a	n/a	7/9/2019	7/9/2019	n/a	7/29/2019	7/29/2019	Corporate Budget	578,650.00	578,650.00		254,100.00	254,100.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a		
PO No. 19-07-072	Jets Trophy/Inc.													7/25/2019	7/25/2019		8/6/2019	8/6/2019					188,700.00	188,700.00										
PO No. 19-07-073	Clarkul Enterprises																																	
PR No. 19-06-067	Digital Camera Mirrorless and Video Camera	CCSMO	NO	NP-53.9 - Small Value Procurement	n/a	6/21/2019	n/a	n/a	n/a	n/a	n/a	n/a	n/a	7/15/2019	7/15/2019	n/a	7/29/2019	7/30/2019	Corporate Budget	151,000.00		151,000.00	70,000.00	70,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a		
PO No. 19-07-076	BayanPC Technologies													7/11/2019	7/11/2019		9/12/2019	9/12/2019					38,000.00	38,000.00										
PO No. 19-07-076	Sandiel Trading																																	
PR No. 19-08-068	Plaque for additional retiring Employees for year 2019	HRAD	NO	NP-53.9 - Small Value Procurement	n/a	6/18/2019	n/a	n/a	n/a	n/a	n/a	n/a	n/a	6/27/2019	6/27/2019	n/a	7/1/2019	7/10/2019	Corporate Budget	12,500.00	12,500.00		12,500.00	12,500.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a		
PO No. 19-05-066	AD-Man Resources Inc.																																	
PR No. 19-08-069	Construction of five (5) panels for the Photo Exhibit	CCSMO	NO	NP-53.9 - Small Value Procurement	n/a	6/18/2019	n/a	n/a	n/a	n/a	n/a	n/a	n/a	7/1/2019	7/11/2019	n/a	7/16/2019	7/16/2019	Corporate Budget	26,050.00	26,050.00		25,570.00	25,570.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a		
PO No. 19-07-078	MZR Builders																																	
PR No. 19-05-072	Balpen (Branding Blue)	NETI	NO	Shopping	n/a	6/27/2019	n/a	n/a	n/a	n/a	n/a	n/a	n/a	7/18/2019	7/18/2019	n/a	7/25/2019	7/25/2019	Corporate Budget	50,000.00	50,000.00		48,000.00	48,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a		
PO No. 19-07-094	ILDC Geeky Trading																																	
PR No. 19-06-074	Repainting of NEA Photo Studio	HRAD	NO	NP-53.9 - Small Value Procurement	n/a	6/25/2019	n/a	n/a	n/a	n/a	n/a	n/a	n/a	7/15/2019	7/15/2019	n/a	7/18/2019	7/18/2019	Corporate Budget	7,914.00	7,914.00		5,450.00	5,450.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a		
PO No. 19-07-089	Champion Hardware													7/12/2019	7/12/2019		7/18/2019	7/18/2019					2,288.00	2,288.00										
PO No. 19-07-090	Luzon Sales Co., Inc.																																	
PR No. 19-06-075	Certificate Holder and Special Paper	Com. on Golden Memorials	NO	Shopping	n/a	7/11/2019	n/a	n/a	n/a	n/a	n/a	n/a	n/a	8/1/2019	8/1/2019	n/a	8/5/2019	8/5/2019	Corporate Budget	8,040.00	8,040.00		5,868.50	5,868.50		n/a	n/a	n/a	n/a	n/a	n/a	n/a		
PO No. 19-08-112	Files Enterprise Manufacturing Corporation																																	
PR No. 19-06-076	Radiator Assembly for Mitsubishi L200	HRAD	NO	NP-53.9 - Small Value Procurement	n/a	6/25/2019	n/a	n/a	n/a	n/a	n/a	n/a	n/a	7/12/2019	7/12/2019	n/a	7/24/2019	7/24/2019	Corporate Budget	7,800.00	7,800.00		7,500.00	7,500.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a		
PO No. 19-07-086	Ultramax Auto Supply																																	
PR No. 19-06-077	ID Jacket and ID Lace with Print	NETI	NO	Shopping	n/a	6/25/2019	n/a	n/a	n/a	n/a	n/a	n/a	n/a	7/16/2019	7/16/2019	n/a	7/24/2019	7/25/2019	Corporate Budget	75,000.00	75,000.00		61,500.00	61,500.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a		
PO No. 19-07-091	ILDC Geeky Trading																																	
PR No. 19-06-078	Mololite Battery Excel for Honda City	HRAD	NO	NP-53.9 - Small Value Procurement	n/a	6/25/2019	n/a	n/a	n/a	n/a	n/a	n/a	n/a	7/17/2019	7/17/2019	n/a	8/5/2019	8/5/2019	Corporate Budget	24,800.00	24,800.00		23,600.00	23,600.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a		
PO No. 19-07-087	Ultramax Auto Supply																																	
PR No. 19-06-079	Receiving Stamp w/ Inscription, 5640	HRAD	NO	Shopping	n/a	6/25/2019	n/a	n/a	n/a	n/a	n/a	n/a	n/a	7/11/2019	7/11/2019	n/a	7/22/2019	7/22/2019	Corporate Budget	21,000.00	21,000.00		17,850.00	17,850.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a		
PO No. 19-07-084	347 School Office Supplies																																	
PR No. 19-06-080	Additional Materials for NEA Lodging House	HRAD	NO	NP-53.9 - Small Value Procurement	n/a	6/26/2019	n/a	n/a	n/a	n/a	n/a	n/a	n/a	7/10/2019	7/10/2019	n/a	7/10/2019	7/10/2019	Corporate Budget	10,720.00	10,720.00		8,710.00	8,710.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a		
PO No. 19-07-083	Philippine Hardware & Construction Supplies Inc.																																	
PR No. 19-06-082	Primary Cxtn Assembly of SLD-529 Isuzu Scorpio	HRAD	NO	NP-53.9 - Small Value Procurement	n/a	6/25/2019	n/a	n/a	n/a	n/a	n/a	n/a	n/a	7/17/2019	7/17/2019	n/a	8/5/2019	8/5/2019	Corporate Budget	11,000.00	11,000.00		10,500.00	10,500.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a		
PO No. 19-07-088	Ultramax Auto Supply																																	
PR No. 19-06-083	Colored Printer	FSAD	NO	NP-53.9 - Small Value Procurement	n/a	8/14/2019	n/a	n/a	n/a	n/a	n/a	n/a	n/a	8/15/2019	8/15/2019	n/a	8/27/2019	8/27/2019	Corporate Budget	17,000.00	17,000.00		15,926.00	15,926.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a		
PO No. 19-08-115	IMAX Technologies																																	
PR No. 19-06-084	Spare Parts for Honda City	HRAD	NO	NP-53.9 - Small Value Procurement	n/a	7/2/2019	n/a	n/a	n/a	n/a	n/a	n/a	n/a	7/19/2019	7/19/2019	n/a	8/7/2019	8/7/2019	Corporate Budget	14,100.00	14,100.00		13,700.00	13,700.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a		
PO No. 19-07-085	Ultramax Auto Supply																																	
PR No. 19-08-085	Office Supplies	HRAD	NO	Shopping	n/a	7/2/2019	n/a	n/a	n/a	n/a	n/a	n/a	n/a	7/23/2019	7/23/2019	n/a	8/5/2019	8/5/2019	Corporate Budget	25,845.00	25,845.00		3,600.00	3,600.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a		
PO No. 19-07-098	Files Enterprise Manufacturing Corporation																																	











Code (PA/P)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)																
					Pro-Proc Conference	Ads/Post of IB	Pro-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion (if applicable)															
PR No. 19-09-130	Hiring of Gender and Development (GAD) Consultant	HRAD	NO	NP-53.9 - Small Value Procurement	n/a		n/a	n/a	n/a	n/a	n/a	n/a			n/a		Corporate Budget	150,000.00	150,000.00		-			n/a	n/a	n/a	n/a	n/a	n/a	n/a																	
PR No. 19-09-131	Office Supplies (Ink, Toner and Cartridges)	HRAD	NO	Shopping	n/a	9/24/2019	n/a	n/a	n/a	n/a	n/a	n/a			n/a		Corporate Budget	281,160.00	281,160.00		-			n/a	n/a	n/a	n/a	n/a	n/a	n/a																	
NEA APR No. 009		NEA	NO	NP-53.5 - Agency to Agency	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		Corporate Budget	65,560.40	65,560.40		4,702.20	4,702.20		n/a	n/a	n/a	n/a	n/a	n/a																		
	Consulting Service for the Structural Assessment / Evaluation and Investigation for the Repair and Strengthening / Retrofitting of the NEA Bldg.	HRAD	NO	Competitive Bidding	n/a	12/22/18	12/28/18	9/1/2019	3/14/19	3/15/19	10/6/2019		6/26/19	7/18/19	7/18/19		Corporate Budget	3,500,000.00	3,500,000.00		2,391,200.00	2,391,200.00		COA, NGOs (Philippine Institute of Civil Engineers & Kasahuran Tungo sa Kaulaylan ng Kanayunan Repormang Pansabahan	4/2/2019	4/1/2019	4/2/2019		n/a	On Going																	
<b>Total Alloted Budget of On-going Procurement Activities</b>																		30,310,922.81																													

Prepared by:

  
**ATTY. OSWALDO F. GABAT**  
 BAC Secretariat, Chairperson

Recommended for Approval by:

  
**ATTY. XERXES D. ADZUARA**  
 BAC, Chairperson

APPROVED:

  
**EDGARDO R. MASONGSONG**  
 Head of the Procuring Entity